Project Milestone Report

Please give a short description of the project overall:

Overall Comments

Our application is a prototype application for the Dungeons and Dragons group on BYU-I campus. The application allows a user to log in, to access and create characters, and access the list of games that will be played at the next D&D night on campus. The user is able to sign up for the games and choose one of their characters to apply to the game. We are remotely storing all the information for all the users, their characters, and the rules and games of the D&D group.

For each deliverable of this milestone, please list the deliverable (copy and paste it from your project milestone plan), select how well it was met, and briefly describe your team's progress in that area.

Deliverable 1

Classes functional

Completion

◯ Complete as planned
◯ Nearly complete, minor details remain outstanding
◯ Not complete, but very good progress was made
◉ Not complete, but it was started
◯ No attempt was made

Brief Description of Progress

we've started on some but not all of the classes. we still have work to do to get the app working together like it should

Deliverable 2

Error messages functioning

Completion

○ Complete as planned
○ Nearly complete, minor details remain outstanding
○ Not complete, but very good progress was made
○ Not complete, but it was started
◉ No attempt was made

Brief Description of Progress

app isn't developed to the point where error messages would be useful

Deliverable 3

• log in/passwords set up

Completion

○ Complete as planned
○ Nearly complete, minor details remain outstanding
○ Not complete, but very good progress was made
◉ Not complete, but it was started
○ No attempt was made

Brief Description of Progress

had difficulty setting up database, which took away from our time to figure out security issues. but we have made some headway.

Deliverable 4

Dummy data/account working with functional app

Completion

○ Complete as planned
○ Nearly complete, minor details remain outstanding
○ Not complete, but very good progress was made
◉ Not complete, but it was started
○ No attempt was made

Brief Description of Progress

Still working out the individual classes required for functionality. most of app navigation is in place though. still having database issues, so no dummy data has been used.

Deliverable 5

Completion

○ Complete as planned
○ Nearly complete, minor details remain outstanding
○ Not complete, but very good progress was made
○ Not complete, but it was started
○ No attempt was made

Brief Description of Progress